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Louisiana Public Service Commission Office of the General Counsel
602 North Fifth Street (Galvez Building) (70802)

P.O. Box 91154

Baton Rouge, Louisiana 70821-9154

Dear Kim:

Vantage Energy Consulting LLC, (Vantage) is pleased to respond to your request for
a proposal to perform a review and analysis of Southwestern Power Companies plan
to issue an RFP for solar resources. Vantage has extensive and recent experience in
reviews of this type and with the procurement of solar resources by large utilities.
This proposal will demonstrate those skills, provide a work plan for all aspects of the
project and a budget that is based on the specific requirements of this project.

In preparing our Proposal, we wish to emphasize our willingness to work with The
Louisiana Public Service Commission and the Staff to reach the required results in an
efficient, cost effective and non-intrusive manner. Our firm is staffed by
professional consultants who have conducted similar assignments with great success.
We completed an audit of AEP Ohio’s Purchased Power Contracts in December 2018
for the PUCO. Our contact information is:

Vantage Energy Consulting LLC
20844 4t Ave. West.
Cudjoe Key, FL 33042
Tel.: 305-744-3440; Fax: 305-744-3450; Cell: 305-394-0784
E-mail: wdrabinski@vantageenergyconsulting.com
Web Site: www.vantageenergyconsulting.com

All the information in this proposal is accurate. Further, Vantage is committed and
able to perform all the work contained in the proposal. Vantage is in compliance
with all RFP requirements.

Please note, Vantage is self-certified by the Federal Government as a Woman
Owned Small Business (WOSB) and certified by the State of Florida as a Woman
Business Enterprise (WBE).

Sincerely,
Walter P. Drabinski, Jean A. Gormley, CEO

President and Primary Contact

| HJ | Vantage Energy Consulting, LLC |

Management Consulting and Energy Services




Louisiana Public Service Commission, Response to LPSC RFP 19-04

Table of Contents

[. Proposal SUMMAIY .........ouuiiiiiii e e et e e e e e e eeaanes 1
A. Vantage INtroduCtion............oooeoei i 1

B. Relevant Project EXPEri€NnCe..........ccccovviiiiiiiiiiiiiiiiiiiiiiieeeeeeeeeeeeeeee 2

C. The Vantage TeaM ........ccoiii i i i 2

D. Project Organization and Staffing .........ccccccceiiiiiiiiiiiieeeee 4

E. Firm DeSCrIPLION.....ccoiiiiiiice e 4

F. Related EXPEIENCE........ccooviiiiiiiiiiiiiiieeeeeeeeeeee 5

[I. Approach and Work Plan ...........ccooiiiiiiiiiie e e e 9
A. Project Management Techniques ............cccoo, 9

B. Preliminary Work Plan .........ccoooooiiiiiiiiiii e 12

Task 1 — Review of Planning ProCess ...........ccccccuuvvviiiiiiiieininnnnnnns 12

Task 2 — SOliCItation PrOCESS.........uuuuuruiiiiiiiiiiiiiiiiiiiiiiiiiiinnnnnnnnnnnens 12

Task 3 — Assistance With Hearings and Procedural Procces ........ 13

[Il. Firm Experience and ReferenCes.........ccoooeeiiiiiiiiiiiiii e 14
A. Vantage Description and Background .............ccccceeeiiiiiieee, 14

B. Recent References........ccccooviiiiiiiiiee 15

IV BUAGEL ... 17
A. Hours, Fees ANd EXPENSES ......ccoovviviiiiiiiii e 17

B. INVOICING.....coiiiiiiiiiii e 17

C. INSUranNCe COVEIAGE .....uviiiriieiiiieeeiiiee e et e et e e e e ean e eaneees 18

V. RESUMES ...ttt et e e e e e eaa s 18
Resume of Mr. Walter P. DrabinskKi............ccccocoeoiii, 20

Resume of Mr. Mark D. FOWIEr ..........ooovviiiiiiie e 33

Resume of Mr. Michael C. Boismenu PE...............cccccoeeiiiiiene. 40

HJ [ Vantage Energy Consulting, LLC "

| Management Consulting and Energy Services







Louisiana Public Service Commission, Response to LPSC RFP 19-04

. PROPOSAL SUMMARY

A. VANTAGE INTRODUCTION

Vantage Energy Consulting LLC., (Vantage) is pleased to respond to the Louisiana Public
Service Commission ("Commission" or "LPSC"), request for a proposal to perform a
review and analysis of Southwestern Power Companies plan to conduct an RFP for solar
resources. This proposal will show Vantage’s understanding of the project, the work
required, our methodology, the experience and qualifications of our team, a breakdown
of costs and timing, and details of the final report.

Vantage shall perform its review and investigation as an independent contractor. Any
conclusions, results, or recommendations formulated by the consultant may be
examined by any participant to this proceeding.

Vantage has served utilities, regulatory agencies and other energy-related organizations for
over twenty-five years. In preparing this proposal, we will attempt to be complete and well
organized in order that the LPSC Staff can readily understand our approach, related
experience, and most importantly, the qualifications of our proposed project team.

The focus of Vantage has been the utility industry including companies and regulators.
Vantage has performed over one hundred and fifty separate assignments. A summary of
the number of different assignments performed by key Vantage consultants is included in
the list below.

e 31 comprehensive and focused management audits;

e 6 specific assignments associated with procuring or reviewing or implementing
plans for solar power.

e 12 attestation reviews of utility program expenditures;

e 8 prudence reviews of large capital projects;

o 27 affiliate audits;

e 29 fuel audits;

¢ 9 environmental compliance plans;

e monitored POLR auctions 32 times;

o testified before regulatory bodies approximately 150 times; and

e provided direct consulting advice to approximately 35 utilities or large utility
related companies.

March 13, 2019 M Vantage Energy Consulting, LLC | Page 1
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B. RELEVANT PROJECT EXPERIENCE

Vantage and its consultants have extensive experience working on, auditing or integrating
solar projects into utility systems. Some of this experience includes:

Vantage did extensive work of the Kentucky PSC on each utility’s
environmental compliance initiates. One major project was the EEW. Brown
Plant solar project. This is a 10-megawatt universal solar facility that stretches
across 50 acres of the plant’s property. It uses more than 44,000 solar panels on
fixed tilt rack systems that are positioned to optimize the available sunlight for
producing energy. Commercial operation began in spring 2016. The facility is
projected to produce 19,000 megawatt-hours of energy annually, enough to
provide energy for 1,500 homes based on a usage of 1,000 kilowatt hours per
month.

Vantage has an extensive and ongoing assignment with a large municipal
utility in Florida. This utility, in conjunction with the Florida Municipal
Power Agency (FMPA), 12 other Florida municipal electric utilities and
NextEra Florida Renewables, LLC, is developing a large-scale solar energy
project. This joint effort, known as the Florida Municipal Solar Project, is one
of the largest municipal-backed solar projects in the United States.
Approximately 900,000 solar panels will be installed on three solar sites
expected to be built in Osceola and Orange Counties.

Vantage has worked to negotiate a solar contract between a large municipal
utility in Florida and NextEra Florida Renewables, LLC, is a wholly owned,
indirect subsidiary of NextEra Energy, Inc. (NYSE: NEE), which is the largest
generator of renewable energy from the wind and sun in the world and the
parent company of Florida Power & Light.

Vantage is currently evaluating opportunities to expand the future solar
generation of a large municipal utility in Florida. This is in addition to the
above highlighted assignments. The assignment involves modeling hourly
load for the utility, hourly output of the proposed solar under various
installation scenarios with associated costs.

Vantage, as part of an extensive assignment with the Virgin Islands PSC and
Virgin Islands Water & Power Authority (WAPA) reviewed development of a
4.2 megawatt solar power generation plant on St. Thomas.

In close coordination with the Niagara Mohawk R&D Department Mike
Boismenu, successfully brought the emerging solar technology from a concept
to reality in the company’s service territory.

C. THE VANTAGE TEAM

In presenting our proposal, we first introduce our team and then our relevant experience for
this assignment. We do this because, it is ultimately the team and experience it has that
helps predict a successful engagement.

March 13, 2019
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Our broad level of experience demonstrates the fair and balanced approach we have
delivered in regulatory matters. We can bring to projects individuals with extensive
experience as regulators; individuals with extensive experience as utility managers; and
individuals with extensive experience in the restructuring of electric markets. Equally
important, we bring a strong team approach in which we work closely with regulatory staff
personnel. We stress team communication, no surprises and a healthy respect for the
opinions of all parties. The table below introduces our team. Detailed resumes are
provided in Chapter V of this proposal.

Consultant Name Project Role

Walter P. Drabinski, BSEE, MBA Project Director (Vantage) - Ten years’
experience with a utility, over 25 years as a
management consultant in the utility industry.
Specializes in affiliate, financial, fuel, and
management audits, M&A support, prudence
reviews, and regulatory strategy. Has managed
over 100 consulting projects.

Mark Fowler BS, MBA Senior Consultant - Broad experience in the
energy industry, particularly renewables,
including wind, solar and biomass, as well as a
comprehensive grasp of industry issues, such as
distributed generation, combined heat & power
(CHP), alternative energy, carbon constraints,
power supply costs, transmission, deregulation,
energy tariffs and legislative policy. Extensive
experience in proforma development, project
management and litigation avoidance. Career
experience includes implementation of roughly
$3 billion in utility and renewable energy
projects.

Michael Boismenu, PE (NYS) Senior Engineer - Thirty years with large
utilities in T&D Engineering, generation
engineering and corporate, standards and
engineering management. Fifteen years with
Vantage. During his 25 years with Niagara
Mohawk Power Corporation, he was
responsible for the conceptual development,
planning, implementation and verification of a
significant number of complex engineering
projects. One of those many projects was the
operationalization of one of the industry’s first
solar projects. In close coordination with the

March 13, 2019 -n..oﬁ/\ Vantage Energy Consulting, LL.C "
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Niagara Mohawk R&D Department we
successfully brought the emerging solar
technology from a concept to reality.

D. PROJECT ORGANIZATION AND STAFFING

The selection of a team that has the breadth of experience on the topics involved as well as
experience as a cohesive unit is key to projects of this complexity. We have proposed a team
of experienced consultants who will work under the direction of Walt Drabinski.

Walt Drabinski
Project Director

Task 1 - Review and Task 2 -Solicitation Task 3 - Process

Planning Process Assistance

Drabinski - Lead Fowler - Lead Mike Boismenu - Lead

Fowler- Support Boismenu - Support Fowler - Support
Drabinski - Support Drabinski - Support

E. FIRM DESCRIPTION

This section describes Vantage Energy Consulting, LLC, the firm, project organization, and
the experience and qualifications of the team proposed to assist the Public Utilities
Commission of Ohio on this assignment.

Vantage is a Florida State Certified Woman Business Enterprise (WBE) and is self-certified
with the Federal Government as a Woman Owned Small Business (WOSB).

VANTAGE ENERGY CONSULTING, LLC (VANTAGE)

20844 4th Ave., West.

Cudjoe Key, FL 33042

Tel. (305) 744-3440/Fax (305) 744-3450

Web Site: www.vantageenergyconsulting.com

Email: wdrabinski@vantageenergyconsulting.com
Federal Tax ID #: 27-2585037

4o\ Vantage Energy Consulting, LLC
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Vantage is a management consulting firm headquartered in Cudjoe Key, Florida with
consultant offices located in Fort Thomas, KY, Ennis, MT, Dunkirk, NY and Atlanta, GA.
Vantage consultants possess a broad background in all business aspects of electric, gas, and
water utilities, but retain particular expertise in utility operating functions.

The Vantage team consists of highly experienced, trained consultants, covering virtually all
functional work areas within a utility company. Vantage is staffed by a total of 12 full-time
and contract consultants and administrative staff. These consultants have a diverse set of
backgrounds, including engineering, accounting, economics, finance, chemistry, and

psychology.

Vantage provides a broad range of consulting services to investor-owned utilities,
independent power producers, regulatory agencies, state planning and environmental
agencies, and law firms. While the majority of our assignments are tailored to the specific
needs of the client, there are specific products and services which we offer.

F. RELATED EXPERIENCE

Over the years, government agencies have turned to Vantage when they needed the best
firm for critical projects such as this.

SIMILAR REVIEWS

e Vantage, in December 2018, completed an audit of AEP Ohio’s Purchase
Power Agreements for the PUCO. All sources of purchased power were
evaluated

e Vantage assisted the Kentucky PSC in a five year review and oversight of
generation facilities in Kentucky. This included the Kentucky Utilities, EW.
Brown Plant, a 10-megawatt universal solar facility. It uses more than 44,000
solar panels on fixed tilt rack systems that are positioned to optimize the
available sunlight for producing energy. The facility is projected to produce
19,000 megawatt-hours of energy annually.

e Vantage, while assisting the Lake Worth Electric Utility (Lake Worth),
reviewed and made recommendations regarding a large-scale solar energy
project developed by the Florida Municipal Power Agency (FMPA), in
conjunction with 12 Florida municipal electric utilities and NextEra Florida
Renewables, LLC. This facility will begin proving power to Lake Worth in the
summer of 2020.

e A second Florida joint effort, known as the Florida Municipal Solar Project is
currently underway. It is one of the largest municipal-backed solar projects in
the United States, with approximately 900,000 solar panels.

March 13, 2019 -n..oﬁ/\ Vantage Energy Consulting, LL.C "
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e Vantage has been coordinating planning between Lake Worth Electric and
NextEra Energy, Inc which is the largest generator of renewable energy from
the wind and sun in the world and the parent company of Florida Power &

Light.

e Vantage is currently working with a municipal utility in long-term planning to
determine the optimal amount of additional solar generation for the utilities
portfolio. This involves detailed modeling of the current and projected utility
loads by hour, anticipated solar output by hour, battery storage or virtual
storage, solar panel degradation, fixed versus static array cost/benefit and
anticipated retirements of existing fossil generation.

e Vantage, as part of a comprehensive management audit and during post audit
assistance worked with the Virgin Islands PSC and the Virgin Islands Water
and Power Company in the planning, construction review and start-up of a 4.2
megawatt solar power generation plant at Estate Donoe, St. Thomas.

e Vantage performed a review of the Southern California Edison’s Reliability
Investment Incentive Mechanism (RIIM) Program. Vantage reviewed almost
$2 billion in expenditures dedicated to distribution system reliability,
including grid tied solar projects.

LIST OF PAST VANTAGE PROJECTS

Company

Project

Allegheny Power Systems

Fuel Procurement Review

Alstom Development

Cogeneration Development

Ameritch

Review of merger savings

Ameren Illinois

Emergency response planning and development

American Water-New Jersey

Operations Audit

Aqualectra

Management Audit

Belize Electric Limited

Process Improvement

Bell Atlantic - New Jersey

Developed a cost activity analysis

BellSouth Services

Reviewed marketing opportunities for technical services

BellSouth

Review of customer service and financial systems

Central Hudson Electric and Gas

Management Audit

Choptank Electric Cooperative

Organizational Review

City of Colorado Springs Utilities

Operations Improvement Project

City of Corpus Christi

Process Reengineering

Cleveland Electric llluminating

Fuel Procurement Review

Columbia Gas of Maryland

Fuel Procurement Review

Columbia Gas of Ohio

Credit and Collections Review

Columbus Southern Company

Fuel Procurement Review

Commonwealth Edison

Outage and Reliability

Consolidated Edison

Audit of emergency response

Contel California (Verizon)

Attestation Examination

Contel Service Corporation

Mgmt. and financial information systems rollouts.

Curoil

Management Audit

Vantage Energy Consulting, LLC
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Dayton Power & Light Company

Fuel Procurement Review

Dominion East Ohio

Credit and Collections Audit

Duke Energy Ohio Credit and Collections Review
Duquesne Light Company Comprehensive Operations Review
Entergy Corporation Fuel Procurement Audit

Edmonton Power

Power plant work management system implementation

Entergy Corporation

Affiliate Transactions Review

East Kentucky Power Cooperative

Fuel Procurement Review

El Paso Natural Gas Company

Business Unit Reorganization, Reengineering

FERC California Energy Crisis - Audit of ISO
General Waterworks Company Comprehensive Operations Review
GTE of California Attestation Examination

Hampton Roads, Va. Planning Com.

Emissions Credits Banking Strategy

Houston Light and Power

Nuclear Prudence Review

Indianapolis Power & Light

Review of storm response

Kansas City Power and Light

Construction Review and Prudency Testimony

Kentucky American Water Company

Comprehensive Operations Review

Kentucky Utilities Company

Merger Regulatory Support

Kentucky Utilities Company

Governmental Affairs Benchmarking

Kentucky Utilities Company

Comprehensive Operations Review

Louisville Gas & Electric Company

Merger Regulatory Support

Louisville Gas & Electric Company

Comprehensive Operations Review

Montana Power

Power Plant Outage Process Improvement

National Grid Outage Response

National Grid Construction Program Audit

New Hampshire Electric Cooperative Emergency Response

NorthWestern Energy Construction Review and Prudency Testimony
NYTEL Affiliate Transactions Review

NRG Big Cajun 2 Coal Fired Power Plant

Operational Assessment

NRG Dunkirk Coal fired Power Plant

Plant Management

NRG Huntley Coal Fired Power Plant

Plant Management

NRG Indian River Coal Fire Power Plant

Organizational Design Assessment and Analysis

NRG Oswego Oil Fired Power Plant

Plant Management

NRG Texas Purchase Purchase and Integration of Assets into the NRG System
PacifiCorp Power Plant Maintenance

PacBell Attestation

Pacific Gas & Electric Company DSM Analysis

PECO Energy Nuclear Prudence Review

Pennsylvania Power & Light Company

Staffing Review

PEPCO

Power plant fuel procurement and management

Philadelphia Gas Works

Operations Review, Capital Project Analysis

Philadelphia Suburban Water Company

Comprehensive Operations Review

Philadelphia Suburban Water Company

Reengineering of Operating Departments

PowerSouth

Organizational Design Assessment and Analysis

Plains Electric Generation and Transmission

Power Plant Construction

Public Service Co. - New Hampshire

Power Plant Outage Management

Public Service Co. - New Hampshire

Management audit of T&D operations

Public Service Co. - New Hampshire

Review of Emergency Response

Public Service Electric & Gas Company

Restructuring Plan Review

Public Service Electric & Gas Company

Nuclear Prudence Review

Public Service Electric & Gas Company

Generation and Environmental Planning

Public Service Electric & Gas Company

Fossil Generation Rate Case

March 13, 2019 M Vantage Energy Consulting, LLC | Page 7
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Public Service Electric & Gas Company

Clean Air Act Compliance

San Diego Gas & Electric Company

Performance Based Ratemaking

San Diego Gas & Electric Company

DSM Analysis

Scranton Steam Heat

Plant Management

Seattle City Light Comprehensive Operations Review
SEMPRA Affiliate Transactions

Southern California Edison DSM Analysis

Southern California Gas Company DSM Analysis

Southern California Gas Company

Management audit of gas operations

Southern California Gas Company

Affiliate Transactions Audit

Southern Connecticut Gas

Management Audit

South Jersey Gas

Process Reengineering

Southern New England Telephone

Technical re. long-run cost modeling docket

Southwestern Bell Telephone

Call Center Work Management

St. Vincent Management Audit
Toledo Edison Company Fuel Procurement Review
Unitil Emergency Response
Union Light Heat & Power Operations Review

United Telephone of Pennsylvania

Comprehensive Operations Review

United Telephone of Texas

Comprehensive Operations Review

Vectren Energy Credit and Collections Audit

Washington Gas Light Fuel Procurement Review

West Ohio Gas Company Gas Procurement Analysis

West Texas Utilities Comprehensive Operations Review

Western Kentucky Gas Comprehensive Operations Review

March 13, 2019 M_ Vantage Energ' Consulting, FLC Page 8
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Il. APPROACH AND WORK PLAN

A. PROJECT MANAGEMENT TECHNIQUES

Vantage uses several proven project management techniques that will enable us to manage
this project while enhancing communications among the project team members, the
Department and Company management while ensuring confidentially of key data.

COMMUNICATION AND PROJECT MANAGEMENT

Project Director - Walter P. Drabinski will serve as the Project Director on this project and
will have day-to-day responsibility for on-site activities, scheduling of interviews, field trips,
submittal, review and distribution of data responses and any day to day problems that arise.
He will provide direct coordination of report drafts and assure that all work steps are fully
addressed. In addition to having extensive responsibility for audit activities and authorship
of the report, he will be responsible for overall quality control, schedule compliance and
budget adherence. He will be the primary contact for contractual communications with
PURA. He will also be responsible for facilitating resolution of any issues as they arise.

Project Administrator - Jean Gormley will handle paperwork administration, billing,
transmission of data, assembling and editing of the draft report. She will also assure
consistent formatting of exhibits and organization charts.

QUALITY REVIEW

A quality work product is a team effort. The process begins with the consultants - the
individuals performing the day-to-day work. They must clearly understand the
requirements of their assighments, have a well-considered plan of attack, and execute their
assignments effectively. While it is the Project Director’s responsibility to impart initial
direction and focus, direct responsibility resides with the consultant for meeting detailed
objectives and deadlines.

The Project Director and team members will meet reporting standards to ensure that the
written report communicates the results of the audit in a complete, accurate, objective,
convincing, clear, concise, and timely manner. Reports will include:

e astatement of the audit objectives and description of the scope and methodology

e astatement of professional standards adhered to in the analysis and the report

e alisting of significant issues and questions, if any, needing further study and
consideration

e alisting of findings that are prioritized, relevant and practical

e astatement as to whether any pertinent information was omitted because it was
deemed privileged or confidential and a description of the nature of such
information and the basis under which it was withheld

March 13, 2019 M Vantage Energy Consulting, LLC | Page 9
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These fieldwork and reporting standards are the foundation of our Quality Assurance
Program. The quality review process involves the application of these standards at
several points along the critical path.

CONFIDENTIALITY

Vantage recognizes that all information collected from the work processed under this
contract must be treated with care to preserve any issues of confidentiality. Vantage and
all employees involved on this assignment will sign the Non-disclosure and Use of Information
Agreement upon award of the project. Further, Vantage will utilize its internal controls to
ensure all materials are handled in a manner that prevents inappropriate dissemination.
Internal controls consist of:

e Vantage's PC-based network database system is secured through a series of
passwords for each project. Only selected project consultants have the ability to
access the information in the database system

e All data stored at the Vantage office is kept in locked file drawers

e All information used by consultants is collected at the end of the project and
stored with other working papers, notes and drafts in a secure room

e The consultant or client is permitted access to limited areas of the network
infrastructure, depending on security provisions. Using a password, the individual
can upload or download files from prescribed sub-directories. The advantage of this
system is that an individual can access any files needed without having them sent.

e Vantage also can use encryption software to ensure that the transmittal of files
across the internet is secure. This method allows an individual to send or receive
files that are encrypted. Only individuals with the same software and codes can then
decode the files.

INFORMATION REQUEST MANAGEMENT SYSTEM

Throughout the course of the review, the team will submit a number of information
requests. Efficiently managing outstanding information requests and those documents
received are crucial to the success of the project. We use a cloud-based system designed
to increase the efficiency of handling of all information requests.

After the initial submittal, information requests will be batch submitted and e-mailed to
the Staff and Company Project Manager. Questions regarding definition of the requests
by the Company will be facilitated by telephone discussions. In order to facilitate the timely
completion of this fixed-price project, we anticipate receiving a response to most information
requests within 10 working days.

AUDITING STANDARDS

e Vantage utilizes all auditing standards that are appropriate on each assignment
we address

a0 o\ Vantage Energy Consulting, LLC
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e This assignment is a Performance Audit in accordance with the Generally
Accepted Government Auditing Standards (GAGAS) (also known as the Yellow
Book)

e Vantage also utilizes the American Institute of Certified Public Accountants’
(AICPA) Code of Professional Conduct when needed

e The National Association of Regulatory Commissioners” Consultant Standards
and Ethics for the Performance of Management Analysis

DEVELOPMENT OF RECOMMENDATIONS

The development of concise, useful and cost effective recommendations is the ultimate
objective of a management audit. Vantage approaches the development of
recommendations from two directions. First, many recommendations become obvious as
field work is progressing. Our consultants become aware of problems and can develop
recommendations as the project progresses. These are then part of initial task reports and
the first draft of a final report. More global, comprehensive recommendations are
developed after the draft report is assembled and the Project Director and Lead Consultants
assimilate the entirety of the analysis. These can encompass earlier proposed
recommendations or be prepared as more global in nature.

DEVELOPMENT OF COST/BENEFIT ANALYSES

Good recommendations must be sensible. The cost/benefit must be well developed and
favorable. Recommendations should be reasonably achievable. They must define the
responsible party and schedule for implementation. The Vantage final report will provide,
not only good, sensible recommendations, but an indication of cost and benefit, where
possible and details on responsibility and schedule.

REPORT DOCUMENTATION
We have extensive procedures and PC-based software systems that permit us to:

e footnote, annotate, and cross-reference the task, draft, and final testimony to our
working papers and the detailed work plan, resulting in a complete
documentation trail

e schedule and track interviews through a PC-based database system

e track the request and receipt of information requests through a PC-based
database. Numerous summary and detailed reports permit project management
and allow the client to assess company response rates

Footnotes serve as the basis for annotating our reports, which we use to identify the
source of information that supports a statement of fact, finding, conclusion, or
recommendation. As policy, we require that every fact, quote, result of analysis, or other
statement that can be challenged be footnoted.

March 13, 2019 M Vantage Energy Consulting, LLC | Page 11
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B. PRELIMINARY WORK PLAN

Our first step in developing a preliminary work plan is to set out a logical set of work steps,
the assignment of personnel and the development of task level budgets for the project. As
stated in the RFP, our consultants will participate in each stage of the RFP process,
including technical and bidders' conferences, review of and comment on draft
documents, informal meetings, preparation of a report of the RFP process, and any other
steps necessary to ensure a fair and reasonable RFP process.

The preliminary work plan below provides an outline of how we will accomplish each
element of this project. Once the project is awarded, we will work with Staff to modify
it and expect that further changes may be required as the project progresses. The work
steps and budget below are based on our current understanding of the project and our
experience on similar projects.

The scope of this project review will assure that SWEPCO has a clear, unambiguous and
logical process for initiating the RFP process. We have organized our work into three
separate tasks for better budgeting clarity.

PROJECT REGULATORY AND DATA REQUIREMENTS

Vantage utilizes the Government Auditing Standards, prepared by the GAO and last
revised in December 2011. This document, often referred to as the Yellow Book, provides
guidelines for Financial, Attestation and Performance Audits and provides useful guidance
in all regulatory proceedings. Our consultants will also adhere to Generally Accepted
Accounting Principles (GAAP) and Federal Energy Regulatory Commission (FERC)
Uniform System of Accounts.

Specific work steps will include:

TASK 1 - REVIEW OF PLANNING PROCESS

e An overall review of documents related to SWEPCO's RFP process.

e Analysis that verifies compliance with all applicable Commission Orders,
including the MBM Order.

e Verify that the proposed solar system proposed meets the original
expectations through a review of supplier information and reviews of
similar projects.

TASK 2 — SOLICITATION PROCESS

e Assure that there is a formal competitive solicitation process in place
throughout the entire project.

e Assure that procedures and guidelines, including a 30-day advance
notification to the Commission prior to submitting an informational filing
and draft RFP, are complied with.

4o\ Vantage Energy Consulting, LLC
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¢ Vantage will manage the 60-day evaluation period between posting of the
draft RFP and the issuance of an RFP. Specific activities will include:

o

O
O
@)

Manage and review all correspondence from intervenors, Staff,
equipment suppliers, and other utilities.

Verify that all information submitted is clear, unambiguous and meets
all regulatory requirements.

Prepare data requests needed to clarify the record.

Prepare a brief summary for Staff regarding any issues that may arise.
Meet with SWEPCO and/ or Staff as needed to resolve issues.

e Compliance with all other aspects of the Commission's General Order dated
September 30, 1983 (1983 Order"), as amended by the Commission's
Order R-30517, dated October 29, 2008.

e Vantage will confirm and review compliance with the formal
informational filing with the Commission including any detailed planning
information required by the Order referenced above.

e Vantage will participate in each stage of the RFP process, including

O

©)
©)
©)
©)

technical and bidders' conferences,

review of and comment on draft documents,

informal meetings,

preparation of a report of the RFP process, and

any other steps necessary to ensure a fair and reasonable RFP
process.

TASK 3 = ASSISTANCE WITH HEARINGS AND PROCEDURAL PROCCES

e Vantage willreview any certification application, along with

O

O
O
O

O

testimony and exhibits;

draft and assist in the drafting of data requests;

analyze dataresponses;

participate in formal status conferences, pre-trial conferences,
depositions, and hearings;

draftand prepare pre-filed testimony insupport of Staff's ultimate
recommendations, together with exhibits supporting testimony;
and

assist in the drafting of applicable motions, exceptions, briefing
sheets and orders of the Commission.

e Vantage will participate in

o

O
O
O

informal conference calls,

meetings and conferences with the Commission and Staff
attendance at any B&Es.

Any other work needed through the conclusion of the certification
docket(s) through Commission vote, regardless of whether said
vote is the result of a stipulated agreement or contested hearing
recommendation.
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lll. FIRM EXPERIENCE AND REFERENCES

A. VANTAGE DESCRIPTION AND BACKGROUND
VANTAGE ENERGY CONSULTING LLC, (VANTAGE)

20844 4t Ave West

Cudjoe Key, FL 33042

Tel. (305) 744-3440/Fax (305) 744-3450

Web Site: www.vantageenergyconsulting.com

Email: wdrabinski@vantageenergyconsulting.com
Federal Tax ID #: 27-2585037

Vantage Energy Consulting LLC, (Vantage) is a management consulting firm headquartered
in Cudjoe Key, Florida, with clients throughout North America. Vantage consultants
possess a broad background in all business aspects of electric, gas, and water utilities, but
retain particular expertise in utility operating functions. Vantage Energy Consulting LLC
and its predecessor company, Vantage Consulting Inc., has been in existence for over 19
years. During that time, the firm has focused on conducting utility related management
consulting assignments. As the details on specific assighments described below attests,
Vantage has been one of the most successful companies in this venue.

The Vantage team consists of highly experienced, trained consultants, covering virtually all
functional work areas within the utility industry. Vantage is staffed by a total of 12 full-time
and contract consultants and administrative staff. Consultants have a diverse set of
backgrounds, including engineering, accounting, economics, finance, and psychology.

Vantage provides a broad range of consulting services to investor-owned utilities,
independent power producers, regulatory agencies, state planning and environmental
agencies, and law firms. While the majority of our assignments are tailored to the specific
needs of the client, there are also specific products and services which we offer when
needed.

4o\ Vantage Energy Consulting, LLC
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B. RECENT REFERENCES
KANSAS CORPORATION COMMISSION
Reference Contact

Jeff McClanahan, Executive Director
Kansas Corporation Commission

785-271-3212
j-mcclanahan@kcc.ks.gov

This reference supports both Vantage and its consultants.

System Analysis and Expert Witness re. Westar/KCP&L Merger

Vantage performed an assessment of the Westar and KCP&L generation plans, system
reliability, customer service and merger savings related to the proposed merger of Westar
and KCP&L. Walt Drabinski testified in February 2017 on the above topics.

Kansas City Power & Light latan 1&2 (2008-2012)

At the request of the Kansas Corporation Commission (KCC) Staff, provided oversight of
the $500 million installation of an Air Quality Control System (AQCS) on the existing
(KCP&L) Iatan Unit 1 and monitored construction of the $2 billion Iatan Unit 2 coal fired,
supercritical power plant. Reviewed organization, cost, schedule, project controls,
contractor performance, contract monitoring, site conditions, and other key attributes
associated with a mega-project. Provided regular assessments to the KCC on progress and
risks, monitored startup and acceptance testing, and provided testimony in rate cases for
both Iatan 1 and 2, with recommendations for almost $240 million in prudence
disallowances.

KENTUCKY PSC
Reference Contact

Contact Person: Daryl Newby, Audit Manager
Tel.#/E-mail Address: (502) 564-7248 : daryl.newby@ky.gov
Address: 211 Sower Boulevard; P. O. Box 615; Frankfort, KY 40602

This reference supports both Vantage and its consultants.

Vantage reviewed testimony and assisted in rate cases related Environmental Cost Recovery
(ECR) mechanism for the Kentucky PSC. On this assignment, Vantage consultants acted as
an extension of staff in four separate cases. The ECR permits recovery of environmental
costs through a separate surcharge after a formal proceeding. Vantage reviewed
applications, submitted and reviewed interrogatories, prepared summaries for and briefed
the Commissioners and Staff, assisted in hearings and helped draft the final orders. In total
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almost $5 billion in ECR projects were awarded. In addition to this assignment, Vantage has
also performed management audits on Kentucky Ultilities, Louisville Gas & Electric,
Western Kentucky Gas, Kentucky Suburban Water Company, East Kentucky Cooperative;
and Bell South.

FEDERAL ENERGY REGULATORY COMMISSION
Reference Contact

Linda Breathitt, Former FERC Commissioner
202-365-4285
lindabreathitt@gmail.com

This reference supports Walt Drabinski.

Vantage has provided assistance to FERC on two occasions. First, Vantage performed an
audit of the California ISO during the California energy crisis. Second, Vantage provided
input on transmission planning issues.

PUBLIC STAFF - NORTH CAROLINA UTILITIES
Reference Contact

Contact Person: Kathy Fernald, Manager
Address: 4326 Mail Service Center; Raleigh, NC 27699-4326
Tel.#/E-mail Address: 919-733-0944; katherine.fernald@psncuc.nc.gov

This reference supports both Vantage and its consultants.

Audit of Merger Condition and Affiliate Compliance of Duke Energy and Progress Energy
for the North Carolina PSC. Vantage was selected to perform a review of how well Duke
Energy Carolina complied with the extensive list of merger conditions they agreed to in
their merger with Progress Energy of Florida, and to conduct an affiliate compliance audit.
This merger, one of the largest in history, was complex and required extensive operating,
accounting and affiliate compliance changes. Our team, all of whom were on this
assignment, did a comprehensive audit and made a number of recommendations to
improve communications, compliance and savings. A significant amount of work was
related to cost allocation of R&D, storm hardening, system upgrades, etc.

a0 o\ Vantage Energy Consulting, LLC
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V. BUDGET

A. HOURS, FEES AND EXPENSES

The following is the budget for our work based on the requirement for the project. The
detailed work plan and budget, once completed, along with input from Staff will provide a
basis for our final budget cost distribution. The rates provided below are standard hourly
rates, based on an eight-hour day. Any testimony that follows the project will be billed at
the same rates. Meal and hotel use will follow state policy.

The following table provides a summary of our fees.

PROJECT COST ESTIMATE
REVIEW AND ANALYSIS OF SWEPCO'S RFP FOR SOLAR RESOURCES
Project Senior Senior | Total Total
Director | Consultant | Consultant |Hours Fees
Drabinski | Fowler | Boismenu
5250 5225 5225
Task 1 - Review of Planning Process %6 b4 24| 184 543,800
Task 2 - Solicitation Process 64 80 45] 192 544,800
Task 3 - Assistance With Process 80 80 96| 250 559,600
Project Total Hours 240 224 168| 632
Project Total Fees 560,000 $50,400 537,800 $148,200
Estimated Number of Trips 3 2 2 7
Estimated Travel Expenses
Onmnsite Percentage 25%
Hours per trip 32
Hotel cost per trip 5250
Adrfare per trip 5500
Ground Trans. per trip 5175
Per diem per trip 5200
Cost per trip 51,125
Number of consultant trips 7
Travel Expenses $7,875
i
Total Project Cost $156,075
B. INVOICING
Invoices will be submitted monthly. Invoice backup will include:
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¢ abreakdown of charges by consultant and expense category;
e time reports for each consultant and staff person.

C. INSURANCE COVERAGE

Vantage carries extensive insurance coverage for assignments of this type. While we
currently carry the levels shown below, we have the ability to increase our coverage to the
required level and will commit to do so prior to starting work. A certificate of Insurance
demonstrating coverage will be submitted upon award of the contract.

e Personal and General Liability coverage of $1,000,000 per occurrence and $2,000,000
per year.

e Automobile coverage of $1,000,000 per occurrence with $2,000,000 aggregate.

e Appropriate workers’ compensation and disability insurance for all employees.

V. RESUMES

e  Walter P. Drabinski
e Mark Fowler
e Mike Boismenu

Vantage Energy Consulting, LLC
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RESUME OF MR. WALTER P. DRABINSKI
AREAS OF SPECIALIZATION

Mr. Drabinski is President of Vantage Energy Consulting LLC. He has almost 40 years of
experience in the utility industry as both a utility company manager and a management
consultant. His functional expertise includes all aspects of utility strategy, organization,
executive and financial management, operations practices, productivity improvement,
operations and maintenance, and engineering, environmental and construction
management. As a utility manager, Mr. Drabinski held the positions of System Training
Director, Fossil Generation; Supervisor, Electrical Maintenance; and Operations Project
Engineer for Niagara Mohawk Power Corporation. As a management consulting principal,
he has worked for national firms and has been President of Vantage for over 22 years.
During that time he has managed more than 125 consulting engagements, including over 75
state regulatory commissioned audits. A summary of his assignments includes:

performed 23 comprehensive and focused management audits;

performed 19 affiliate audits;

performed 22 fuel audits;

reviewed 9 environmental compliance plans;

monitored POLAR auctions 32 times;

perfumed 11 prudence reviews;

testified before regulatory bodies approximately 90 times; and

provided direct consulting advice to approximately 22 utilities or large utility
related companies.

SELECTED CONSULTING EXPERIENCE

PSE&G - Project Manager and Lead Witness for an audit of the Company’s Unbundling,
Stranded Cost, and Restructuring plans and testimony. On this assighment, under the
auspices of the New Jersey Board of Public Utilities, Vantage was the lead firm for a
consortium of five consulting firms that addressed numerous critical and cutting edge
issues. These included areas such as reconciliation of the regulatory and FERC books,
development of cost of service studies, assessment of capital additions proposed for
stranded cost recovery, calculation of market prices for energy and capacity, calculation of
stranded costs associated with nuclear, fossil and non-utility generation, assessment of
securitization as a mitigation option, and development of a comprehensive model that
determined the possible rate reduction that could be achieved.

Duke Energy North Carolina - Project Director for a review of affiliated transactions
associated with the Duke Energy, North merger with Progress Energy Carolina of Florida.
The project addressed implementation of merger conditions, an audit of affiliate compliance
rules. Affiliated transactions were audited, the Cost Allocation Manual was reviewed and
services provided by the Duke Service Company were addressed Duke Energy NC - North
Carolina Utilities Commission (2014-2015)
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Resume of Mr. Walter P. Drabinski

Duke Energy Ohio - Project Director for a review of affiliated transactions between DEO
and its affiliates, parent and other regulated subsidiaries. All aspects of compliance with the
merger between Cinergy and Duke Energy were reviewed. Affiliated transactions were
audited, the Cost Allocation Manual was reviewed and services provided by the Duke
Service Company were addressed.

Philadelphia Electric Company - Lead Consultant on a retrospective investigation of the
Limerick Nuclear Power Plant. Analyzed the Company's financial condition during the
construction program and reviewed construction management practices on the project.
Prepared testimony for prudence hearings on construction management and financial
performance.

Public Service Electric & Gas Co. - Project Manager for a retrospective investigation of the
Hope Creek Nuclear Plant. Prepared cost reconciliation that identified reasons for cost
overruns. Reviewed construction control tools, productivity results, and analyzed
productivity programs for effectiveness. Wrote testimony, answered interrogatories, and
assisted in cross-examination of witnesses. Made recommendations on cost tracking
systems for future construction projects.

Duke Energy Kentucky - Project Director for a review of affiliated transactions between
DEO and its affiliates, parent and other regulated subsidiaries. All aspects of compliance
with the merger between Cinergy and Duke Energy were reviewed. Affiliated transactions
were audited, the Cost Allocation Manual was reviewed and services provided by the Duke
Service Company were addressed.

Duke Energy Indiana - Project Director for a review of affiliated transactions between DEO
and its affiliates, parent and other regulated subsidiaries. All aspects of compliance with the
merger between Cinergy and Duke Energy were reviewed. Affiliated transactions were
audited, the Cost Allocation Manual was reviewed and services provided by the Duke
Service Company were addressed.

Louisville Gas & Electric - Project Manager for a comprehensive management and
operations review for the Kentucky Public Service Commission. A key element of this audit
was the analysis of the Energy Services Company of LG&E Energy, a holding company
which was the organizational entity responsible for all regulated generation and non-
regulated generation, power marketing, and natural gas transmission activities. This
included a special review of affiliated transactions. Acted as Lead Consultant in the areas of
power production, fuel procurement, Affiliated Review, Clean Air Act compliance, Energy
Policy Act response, and T&D engineering and construction. Assisted in review of strategic
planning and power marketing activities. In conjunction with this audit, Mr. Drabinski met
with the Commissioners a number of times to discuss issues of industry restructuring and
the role the Commission should play.

Indiana Power & Light - Vantage acted as the evaluator, at the request of the Indiana
Utility Regulatory Commission, for a three-year program in which customer service and
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distribution system reliability are being monitored with penalties for missing targets. A
major element of this program was enhanced vegetation control.

Dayton Power & Light - Performed a comprehensive review of all fuel procurement and
fuel utilization activities for the PUCO. Visited power plants, coal lab, and other fuel and
operations related departments. Recommendations addressed a broad range of strategic
and operational issues.

Centerior Companies (Cleveland Electric Illuminating Company and Toledo Edison) -
Project Manager on audit of electric fuel procurement practices and procedures for the
Public Utilities Commission of Ohio in 1991. Responsibilities included the review of fuel
procurement planning, long-term contracts, and spot procurement. Made
recommendations regarding coal contracts, interstate wheeling arrangements, and coal
transportation costs. Testified twice regarding results of audit report.

National Gas and Oil Company of Ohio - Lead Consultant on audit of fuel procurement
practices for the Ohio PUC in 1986. Reviewed purchasing practices, storage activities, sales
practices and policies and procedures. Made recommendations on strategic planning,
purchasing policies, and marketing programs.

Monongahela Power (Allegheny Power Systems) - Performed a comprehensive review of
all fuel procurement and fuel utilization activities for the PUCO. Visited power plants, coal
lab, and other fuel and operations related departments. Recommendations addressed a
broad range of strategic and operational issues.

American Electric Power Company - Project Manager on audit of electric fuel procurement
practices and procedures of two AEP subsidiary companies, Ohio Power Company and
Columbus Southern Power Company in 1989 and 1990 for the Public Utilities Commission
of Ohio. Responsibilities included the review of affiliated mines (surface and deep mines)
and fuel procurement planning, long-term contracts, and spot procurement. Made
recommendations on strategic planning, purchasing policies, contract analysis, and
marketing programs. Testified on four occasions regarding results of audits.

Union Light, Heat and Power - Lead Consultant on a management and operations review
for the Kentucky Public Service Commission. Responsibilities included all aspects of
customer service and electric operations including: CIS; customer accounting; transmission
& distribution; system planning; engineering; and construction. Also assisted in the review
of the financial reporting relationship of the company to its parent, Cincinnati Gas &
Electric, with an emphasis on allocation of costs.

Ohio Electric Co./Ohio PUC - Lead Consultant on a prudence review of the Beaver Valley
Power Station. Areas reviewed included CAPCO organization and financing, construction
management, project accounting, compatibility of prudence standards, and compliance with
Yellow Book standards.

Virgin Islands Power & Water Authority (2014-17) - Diagnostic audit of this electric and
water utility that was facing serious financial, operational and infrastructure problems.

“/\ Vantage Energy Consulting, LLC
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Resume of Mr. Walter P. Drabinski

Vantage, conducted a diagnostic audit which then focused on staffing, infrastructure,
strategic planning, and other key issues. A broad range of recommendations were
developed to reverse the decline of the utility.

Southern California Edison (2013 - 2015) - Audit of Southern California Edison’s Reliability
Investment Incentive Mechanism (RIIM) program that addressed almost $2 billion in
expenditures dedicated to reliability and increases in utility maintenance staffing. This was
a unique project because it approaches reliability from an investment standpoint rather than
performance measures only. Activities included in the audit consisted of reviews of capital
projects for T&D, determination of projects that were reliability related, a review of SAIDI
and SAIFI statistics and impacts due to improvement program and assessment of agreed to
staffing requirements. Our analysis determined whether the project complied with
regulatory orders and statewide standards.

California Independent System Operator - Project Director on an Independent Operational
Audit of the CAISO for the period of 10/01 to 10/02. This assignment was performed at the
request of the FERC and led to a series of five global recommendations. Shortly after the
completion of the audit, Mr. Drabinski testified before the House of Representatives,
Subcommittee on Subcommittee on Energy Policy, Natural Resources & Regulatory Affairs.

Pennsylvania Power & Light - Lead Consultant for a comprehensive management and
operations review for the Pennsylvania Public Utility Commission. Reviewed all aspects of
customer service activities, including CIS and office operations. Also, reviewed system
power & engineering, including fuel supply, T&D engineering, environmental, power plant
staffing, and plant operations. Reviewed EMF issues and Clean Air Act Amendments
compliance planning.

Kentucky Public Service Commission (2010-2017) - Project Director and witness associated
with regulatory support related to electric utility generating resource Environmental Cost
Recovery (ECR) mechanism for the Kentucky PSC. On this assignment, Vantage consultants
reviewed filings from four utilities and then acted as an extension of staff in four separate
cases. In total over $5 billion was requested through a separate surcharge after a formal
proceeding. Vantage reviewed applications, submitted and reviewed interrogatories,
prepared summaries for and briefed the Commissioners and Staff, assisted in hearings and
helped draft the final orders.

Consolidated Edison Company - Performed an audit of emergency restoration and outage
planning capabilities for the New York PSC. Audit followed a number of large and highly
public outages. Major recommendations were made to develop new strategies and
programs for addressing reliability and outage response.

Kansas City Power & Light Iatan 1&2 (2008-11) - At the request of the Kansas Corporation
Commission (KCC) Staff, provided oversight of the $500 million installation of the Air
Quality Control System (AQCS) on the existing (KCP&L) Iatan Unit 1 and monitored
construction of the $2 billion Iatan Unit 2 coal fired, supercritical power plant. Reviewed
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organization, cost, schedule, project controls, contractor performance, contract monitoring,
site conditions, and other key attributes associated with a mega-project. Provided regular
assessments to the KCC on progress and risks, monitored startup and acceptance testing,
and provided testimony in rate cases for both Iatan 1 and 2, with recommendations for
almost $240 million in prudence disallowances.

Entergy Corporation - Project Manager for a review of affiliated transactions between
Entergy Corporation, Entergy Services, Inc., and a myriad of regulated and non-regulated
subsidiaries. This engagement, performed for five regulatory agencies, is in response to the
1991 Settlement Agreement with the SEC, at which time the holding company was formed.
The results of this audit included reallocation of almost $5 million and a reconfiguration of
reporting requirements.

Sempra Energy (SDG&E and SoCalGas) - Project Director for affiliated audit for 1998 and
1999 calendar years to verify compliance with California PUC restructuring requirements.
Assignment included assessment of company plan and audit of affiliate transactions. Acted
as the lead consultant on areas that addressed Nondiscrimination Standards, Disclosure and
Information Standards, and Competitive Services. Recommendations from these reports
addressed means of improving compliance.

SDG&E, PG&E, SCE, and SCG - Project Manager on an audit of DSM administrative costs.
Conducted for the CPUC CACD, this assignment took place during the period where
working groups were assessing issues such as access to utility information and the future of
DSM. Vantage provided feedback to a number of working groups on the needs of energy
service companies.

Maryland Public Service Commission - Provided technical support in hearings and
development of a final order relative to developing a formal procedure for addressing
Standard Offer Service (SOS) supplies for its four electric utilities.

North West Energy - Mill Creek Station (2010-2012) - Provided input to the Company and
PSC on the use and implementation of this three-unit 150 MW combustion turbine power
plant. Monitored construction, startup and initial operation. Visited construction site on a
regular basis and provided input to the construction team as well as the Montana PSC.
Reviewed quarterly reports and testified before the Commission after each report. Provided
insight on in-service criteria testing and other key design and operational elements.

Pacific Gas & Electric Co.- Project Director for affiliated audit for 2001, 2002, 2003, 2004 and
2005 calendar years to verify compliance with California PUC restructuring requirements.
Assignment included assessment of company plan and audit of affiliate transactions. Acted
as the lead consultant on areas that addressed Nondiscrimination Standards, Disclosure and
Information Standards, and Competitive Services. Recommendations from these reports
addressed means of improving compliance.

Louisville Gas and Electric/Kentucky Utilities Merger - Assisted with broad range of
issues including regulatory strategy, synergy quantification, testimony development,
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witness preparation, interrogatory development and responses. System reliability and
monitoring was a key element of this complex project.

Public Service Electric & Gas Company - Retained by the New Jersey Board of Public
Utilities to assess compliance with all Affiliate Compliance and Code of Conduct Rules
enacted as a result of restructuring.

San Diego Gas & Electric - Project Manager on an assignment for the California PUC and
SDG&E to review the implementation of Performance Based Ratemaking. This assignment
included an assessment of financial, operational, performance and culture changes that were
impacted by the two-year experimental program. While involved in this project, Mr.
Drabinski developed an understanding of the SDG&E holding company formation and its
interaction with the proposed industry restructuring.

New Jersey Board of Public Utilities - Director on major project to review hedging
practices of the four gas distribution utilities in New Jersey. Working with Pace Energy as a
sub-contractor, alternate hedging strategies were developed and proposed using more
advanced techniques, including options.

FERC - Interfaced with Commission and its staff on issues such as Transco structures,
restructuring, and ISOs. Prepared a white-paper that addressed a Transmission PBR as a
mechanism for incenting utilities.

Maryland Public Service Commission - Monitored all RFP solicitations for 2007 and 2008
bid years. This amounted to nine solicitations for all four utilities in Maryland. Provided
oversight on bid day, reviewed applications, provided confidential analysis and briefings to
the Commissioners and testified on results.

Cumberland Valley Electric Cooperative - Performed a focused management audit of this
small, rural cooperative. Worked with management to develop transition to new
management team.

Alleghany Power Virginia - Monitored RFP solicitations for 2007 and 2008 bid years.
Provided oversight on bid day, reviewed applications, provided a final report on results for
the Virginia regulatory agencies.

Delaware Public Service Commission - Monitored all RFP solicitations for 2006 bid year.
Provided oversight on bid day, reviewed applications, provided confidential analysis and
briefings to the Commissioners and testified on results.

California Public Utilities Commission Telco Division (Attestation Exams) - Mr.
Drabinski was the Project Director on seven separate assignments for the CPUC during the
period of 2000 to 2002. These included:
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e examinations of surcharge collections of “high cost fund” and “teleconnect fund”
amounts for AT&T, Verizon, Sprint, and PacBell. In each project significant
accounting, interpretational and transmittal errors were discovered, leading to
the recovery of amounts well in excess of project costs;

e examinations of claims requests of “high cost fund” and “teleconnect fund” for
Verizon, PacBell, and Roseville.

Commonwealth Edison Company - Retained by the Illinois Commerce Commission to
investigate outages suffered in downtown Chicago during the summer of 1999. The
assessment provided a comprehensive analysis of eight separate outages, with details of
causes and recommendations for improvement.

PJM Power Plant Arbitration - Provided testimony and technical assistance on arbitration
for an independent power plant built in the PJM region. Issues involved interpretation of
PJM rules and contractual issues such as commercial operation date and performance
guarantees.

St. Vincent Energy Services Ltd. - At the request of the Board of Directors and Prime
Minister, Vantage conducted a review of system reliability and fuel procurement.
Significant findings resulted in a new strategic plan, a reorganization of management and a
legal investigation into procurement practices.

Maryland Public Service Commission - Provided analysis and related testimony on
restructuring-related cases in 2007 and 2008. Testimony involved wholesale market issues,
portfolio options and rebuttal relative to utility witnesses.

Massachusetts Municipal Wholesale Electric Utility - Performed analysis on options for
equipment upgrades at major facility and performed limited life extension analysis.

Seattle City Light - Conducted a controversial audit of Seattle City Light’s financial, risk
management and governance structure. Serious issues regarding debt, O&M and Capital
expenditures were raised. Major recommendations on risk management were developed.

New Hampshire Public Service Commission - Provided technical and strategic assistance
under a long-term contract on transmissions and distribution issues. These included ISO
strategies, local distribution reliability, asset decisions and general regional concerns.

Arizona Corporation Commission - Provided assistance to the Commission Staff and
Commissioners on all restructuring issues under consideration. This includes development
of an ISO. The reorganization of cooperatives and G&Ts for deregulation. Development of
solutions regarding high costs resulting from California related issues. Reassessment of
deregulation orders based on appellate decisions.

Public Service Electric & Gas - Engagement Manager during a long-term engagement with
PSE&G. Specific assignments he directed are listed below.
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e Developed a 30-year environmental plan, addressing power generation and
environmental strategy.

e Assisted in development of innovative rate strategy for Bergen combined cycle
unit.

e Worked on a team of utility employees, lobbyists, legislative staff members and
the DOE to develop a program for voluntary reduction of CO, and global
warming initiatives.

e Reviewed gas procurement strategy for 1300 MW of combine cycle generation.

¢ Conducted a tactical and strategic alternatives study of the Company's fleet of
158 combustion turbine generation plants.

e Developed a plan for complying with the 1990 Clean Air Act Amendments.

e Assisted in a study of the 1992 Energy Policy Act and prepared a report that
illustrated how it would impact company operations.

¢ Wrote and supported testimony in the area of fossil generation on behalf of the
Company in a major rate case.

e Developed protocols for NOx emission trading within NESCAUM.

Kentucky Utilities Company - Project Manager for a comprehensive management and
operations review for the Kentucky Public Service Commission. Acted as Lead Consultant
in the areas of power production, fuel procurement, transmission operations, and
engineering and construction. Provided numerous recommendations to improve
competitiveness of this already low-cost utility. Met with the leadership of the State House
of Representatives and Senate to discuss utility competition and industry restructuring.

BellSouth Telecommunications, Inc. - Project Manager on a review of BellSouth
performance under an alternative regulation plan for the state of Kentucky. This is the first
of nine states in which the Price Regulation Plan was up for renewal and, as such, was of
great interest to the Company and regulators.

GTE of California and Contel of California (now Verizon) - Audited collection procedures
and practices for various surcharge activities. Provided a CPA Opinion Letter, (through a
subcontractor.)

US West - Provided assistance with quality control and final reviews of work product while
an officer with the lead firm. This project reviewed affiliate transactions between parent
and its subsidiaries. Assisted in development of model for cost allocation analysis.

Pennsylvania Governor Task Force - Provided input to Governor’s office, legislature and
PUC on restructuring issues in the State. Issues included handling of stranded costs,
securitization, the development of competition, and the education of consumers.

Clean Air Action Corporation - Assisted in development of strategy regarding purchase
and sale of emission credits throughout the Ozone Transport Region.
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Honeywell/Allied Signal - Provided strategic assistance and research in development of
commercial fuel cell. Conducted market research and facilitated meetings with utilities
interested in commercial development.

Colonial Chemical Company - Assisted Company in identifying candidates for Selective
Non-Catalytic Reduction systems to reduce nitrous oxide emissions from power plants.

Public Service Electric & Gas Company - Retained by the New Jersey Board of Public
Utilities to assess compliance with all Affiliate Compliance and Code of Conduct Rules
enacted as a result of restructuring.

Dugquesne Light Company - Project Manager for a comprehensive management and
operations review for the Pennsylvania Public Utility Commission. Mr. Drabinski was also
the Lead Consultant in the review of executive management, strategic planning, affiliated
relations, and financial management.

Choptank Electric Cooperative - Lead Consultant on a management and operations review
for this REA in the State of Maryland. Reviewed all aspects of operations including
executive management, organization, construction management, electric operations, system
planning, materials handling, purchasing, and customer service.

East Kentucky Power Cooperative - Performed a comprehensive review of all fuel
procurement and fuel utilization activities for the Board of Directors. Visited all power
plants, coal tipples, and a sampling of mines. Recommendations addressed a broad range of
strategic and operational issues.

West Texas Utilities - Project Manager for a comprehensive management and operations
review for the Texas Public Service Commission. Acted as a Lead Consultant in the areas of
power production, fuel procurement, and customer services.

Philadelphia Gas Works - Project Manager for a management and operations audit for the
Philadelphia Gas Commission. Lead consultant for the review of corporate organization
and staffing, customer services, operations, and support functions. Addressed major gas
supply planning issues. Managed a series of three follow-up reviews including
development of Management Audit Actions Plans, an Audit Compliance Review, and a
Review of the 1993 O&M Budget. Testified at numerous Commission hearings on capital
budget planning, automatic meter reading, office aggregation, and theft of service.

Maryland Public Service Commission - Consultant for an assignment to review long-term
gas purchasing practices of Columbia Gas of Maryland, Baltimore Gas & Electric, and
Washington Gas Light. Responsibilities included review of the 1988 plans,
recommendations on requirements for future plans, and the training of commission staff
personnel relative to conducting similar reviews of future plans.

Kentucky-American Water Company - Project Manager and Lead Consultant for a
management and operations review for the Kentucky Public Service Commission. A key
element of this audit was the holding company relationship with the many subsidiaries of
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American Water Works. Investigated the areas of customer service and marketing and
engineering/construction.

El Paso Natural Gas Company - Lead Consultant on a productivity improvement project.
Performed an in-depth review of all positions in operating divisions and reorganized
operating divisions into profit centers. Developed procedures for in-house vs. outside
construction decisions, construction scheduling, and cost data collection. Developed a
manpower planning model for restructuring responsibilities and staffing levels.
Implemented a workforce management program at gas processing plants, compressor
stations, and throughout the gathering system.

Western Kentucky Gas Company - Lead Consultant for a management and operations
audit of the customer services function for the Kentucky Public Service Commission.
Developed plan for consolidating offices, resulting in significant changes in providing
customer service.

Philadelphia Suburban Water Company - Lead Consultant/Project Manager on a
comprehensive management audit for the Pennsylvania Public Utility Commission.
Reviewed all aspects of field operations and water production.

East Kentucky Power Cooperative, Inc. - Performed as a subcontractor on a review of the
bidding process for a series of combustion turbines. Analysis included reviews of
individual proposals and the bidding process.

General Waterworks Company - Pennsylvania Operations - Lead Consultant in a
management and operations review. Reviewed compensation, benefits and staffing,
executive management, organizational structure, and corporate policies and procedures.

General Waterworks Company - Pine Bluff Arkansas Operations - Project Manager on a
management and operations review. Reviewed finance and accounting, staffing, system
operations, organizational structure, and corporate policies and procedures.

General Electric Field Engineering group - Lead Consultant for the implementation of a
Job Management Program that included seminars, teaching concepts on work breakdown
structures, budgeting, performance measurement, and critical path scheduling techniques.
Overall program was aimed at improving construction management skills of field
personnel.

Houston Light & Power - Consultant on South Texas Nuclear Project retrospective analysis.
Reviewed construction management procedures and developed testimony for rate case.

Public Service Electric & Gas Co. - Project Manager for a review of the Engineering &
Construction Department budgeting and approval process for capital projects at PSE&G.
Developed flowcharts and improved methods for processing capital budgeting requests.
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OTHER BUSINESS AND PROFESSIONAL EXPERIENCE

System Training Director for Niagara Mohawk Power Corporation. Managed a staff of
eleven supervisors and instructors, as well as numerous contractors and part-time training
personnel. Developed and implemented a productivity program to improve operating and
employee productivity at all fossil power plants. Developed a performance-based
progression program for craft personnel and assisted in negotiating contract changes with
the International Brotherhood of Electrical Workers. Member of Electric Power Research
Institute committee on power plant staffing and training. Chaired Electric Utility Technical
Education Council. Developed and taught a seminar on power plant efficiency
improvement to operating, management, and regulatory personnel.

Electrical Maintenance Supervisor for Niagara Mohawk Power Corporation. Managed two
supervisors and thirty electricians performing electrical construction, maintenance, and
repair. Developed and implemented a preventive maintenance program for a six-unit/2000
megawatt power plant. Managed roving maintenance crew, providing personnel,
equipment, and expertise to nuclear power plants during outages. Responsibilities included
all plant, fuel handling, and pollution control electrical equipment, switchyards, 345 kV
overhead and 115 kV underground transmission lines, relay systems, telemetering, and
telecommunication systems.

Operation Project Engineer for Niagara Mohawk Power Corporation. Participated in
conceptual system design, construction management, and plant start-up of power plants,
transmission lines, switchyards and plant electrical equipment. Represented utility during
acceptance testing, start-up, and turnover of all electrical power systems, auxiliary
equipment, and turbine and boiler instrumentation and control systems.

TESTIMONY
Testimony was provided in the following cases.

e Cases 09-246 and 10-1025 for the Kansas Corporation Commission. Provided direct
testimony on prudence of construction for Iatan 1 and Iatan 2 coal fired power
plants.

e Montana PSC - Testify quarterly in results of monitoring Mill Creek power plant
construction project.

e Case 99-434 Bell South of Kentucky. Audit and modification of Price Regulation
Plan.

e Maryland PSC - Testified approximately 20 times on Provider of Last Resort (POLR)
rules, regulation and energy solicitation results.

¢ Duquesne Light Company - Testified six times regarding POLR solicitations.

e CPUC Telco cases - Testified on eight occasions regarding results of attestation
exams of Verizon, PacBell, Sprint, AT&T, and Roseville.
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o Testified after acting as independent monitor during energy solicitations in
Delaware (2 occasions)

e Commonwealth Edison - Testified before Illinois PSC on outages of 1999.

e PSE&G Restructuring hearing - Lead witness on all aspects of unbundling,
restructuring, stranded costs, and deregulation issues.

e Case No. 97-105-EL-EFC Management Performance Audit of Fuel Related Policies
and Practices of Dayton Light Company for the PUC of Ohio.

e Case No. 95-106-EL-EFC Management Performance Audit of Fuel Related Policies
and Practices of Monongahela Power Company for the PUC of Ohio.

e Case No. 96-106-EL-EFC Management Performance Audit of Fuel Related Policies
and Practices of Monongahela Power Company for the PUC of Ohio.

e Case 93-02-041 Financial Audit of the Demand-Side Management Pilot Bidding
Program Administrative Services of Pacific Gas & Electric Company, San Diego Gas
& Electric Company, Southern California Edison Company, and Southern California
Gas Company for the California PUC.

e Case D94-08-023 Mid-Point Evaluation of SDG&E'’s Base Rates Performance Based
Ratemaking Mechanism for the California PUC.

e Case No. 94-219-GA-GCR Management Performance Audit of West Ohio Gas
Company for the PUC of Ohio.

e Case No. 91-103-EL-EFC Management Performance Audit of Fuel Related Policies
and Practices of Toledo Edison for the PUC of Ohio.

e Case No. 91-104-EL-EFC Management Performance Audit of Fuel Related Policies
and Practices of Cleveland Electric llluminating Company for the PUC of Ohio.

e Case No. 89-100-EL-EFC Management Performance Audit of Fuel Related Policies
and Practices of Ohio Power Company for the PUC of Ohio.

e Case No. 89-101-EL-EFC Management Performance Audit of Fuel Related Policies
and Practices of Columbus Southern Company for the PUC of Ohio.

e Case No. 90-100-EL-EFC Management Performance Audit of Fuel Related Policies
and Practices of Ohio Power Company for the PUC of Ohio.

e Case No. 90-101-EL-EFC Management Performance Audit of Fuel Related Policies
and Practices of Columbus Southern Company for the PUC of Ohio.

EDUCATION

e BSEE from SUNY Buffalo with a concentration in power engineering, including
transmission line and large equipment analysis;

e MBA in Finance and Entrepreneurial Management from the Wharton School;

e Approximately 40 seminars on power plants, transmission and distribution
system design and maintenance.
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PUBLICATIONS

Primary contributing author of five textbooks developed for the Electric Power Research
Institute (EPRI) and the Center for Occupational Research and Development (CORD).

e Introduction to Instrumentation and Control.
e Electronic and Pneumatic Control Devices.
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SUMMARY OF QUALIFICATIONS

Mr. Mark D. Fowler has over thirty years of management and consulting experience. He has
participated in over 100 consulting assignments fulfilling roles from technical advisor to project
management. His education includes a BS and MBA from the University of Tulsa with an
emphasis in operations research. He began his career with Buckeye Gas Products with whom he
worked in various areas. These areas included supply, storage and distribution of gas liquids
via pipeline, rail and truck transport, strategic and tactical acquisitions and divestitures and
field operations. He trained in pipeline operations with Williams Pipeline which at the time
was an affiliate of Buckeye. He also worked as a financial analyst for Plains Electric Generation
and Transmission during the planning and construction of the Plains Escalante Generating
Station and associated coal handling and rail facilities. His responsibilities included financial
modeling, interfacing with lenders and investment bankers and conducting financial and
economic analysis.

Mr. Fowler has worked with large, international consulting firms and smaller niche firms. He
has worked on scores of projects with Vantage since 1998. His work has been for utilities and
telecommunications providers as well as for regulators. The diverse areas of his utility
assignments include generation planning, Power Purchase Agreement analysis and negotiation,
management audits, fuel audits, environmental planning, market analysis, customer service
evaluations, affiliate compliance audits and emergency restoration management. His client base
geographic coverage includes the US, Canada, Australia, Central America, the Caribbean and
the Pacific Rim. He has testified before numerous State agencies. He is a student of the
evolving utility environment and has both studied and worked on projects related to renewable
energy, distributed generation, reliability, micro-grids, service restoration, and state of the art
environmental technologies. He maintains offices in Montana and Ann Arbor, ML

SELECTED CONSULTING EXPERIENCE
Utilities

e Assisted a utility in developing an RFP for capacity and energy, evaluating
proposals for same and monitoring billing under the winning proposal.

e Currently assisting a utility in evaluating the opportunities to expand their solar
generation. Mr. Fowler is currently evaluating opportunities to expand the future
solar generation of a large municipal utility in Florida. This is in addition to work
performed for the same utility to model and evaluate existing solar generations
and construction commitments. The assignment involves modeling hourly load
for the utility, hourly output of the proposed solar under various installation
scenarios with associated costs.

¢ Lead Consultant on two audits of Central Hudson Gas and Electric. Mr. Fowler’s
audit responsibility included gas pipeline construction, maintenance and State
and Federal regulatory safety compliance, Customer Service operations, work
management and emergency restoration.
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¢ Lead consultant on a diagnostic audit of the utility operations of the United States
Virgin Islands Water and Power Authority (WAPA). The audit looked at all
phases of electric and water utility operations on all three islands on which
WAPA operates. The utility was then, and continues to face significant challenges
from numerous angles including government accounts receivable, commercial
customer defection to self-generation, solar generation by the wealthiest
residential customers, rate structure and the inherent challenges of a multi island
utility with no interconnection.

¢ Lead consultant on reviews of the Curacao island utilities of Aqualectra and
Curoil. The utilities provide electric, water and fuel services to the islands of
Curacao and Bonaire. The Curoil operations face uncertainty over the future of
their major supplier, the Isla refinery owned by Petréleos de Venezuela S.A.
(PDVSA) as well a significant rise in world oil prices on top of already high island
prices.

e Lead Consultant for gas system operations in two management audits of Southern
Connecticut Gas for the Connecticut Department of Public Utility Control. The
audits scope included gas system planning, performance work management, and
pipeline safety regulations compliance programs.

e Lead Consultant for gas system operations in a management audit of Connecticut
Natural Gas for the Connecticut Department of Public Utility Control. The audit
scope included gas system safety performance and pipeline safety regulations
compliance programs.

e Lead Consultant for gas system operations in a management audit of Yankee Gas
for the Connecticut Department of Public Utility Control. The audit scope
included gas system replacement programs, safety performance and pipeline
safety regulations compliance programs in light of severe financial duress on the
company.

e Team Leader in the areas of distribution operations and management in the
California Public Utility Commission’s ordered management audit of Southern
California Gas. The audit scope included gas system safety performance and
pipeline safety regulations compliance programs.

e Lead Consultant and engagement director in several reviews and analysis of
Pacific Gas & Electric’s gas supply portfolio and trading in conjunction with the
California Public Utility Commission’s mandated study of affiliate transactions.
Examined the gas supply portfolio, trades, pipeline activities and related storage
in order to confirm compliance with California PUC affiliate transactions rules.
The studies also examined PG&E’s gas hedging activities. These reviews covered
six calendar years.

e Lead consultant on an audit of Public Service Electric and Gas compliance with
New Jersey affiliate transaction requirements. These requirements which mirror
those implemented earlier in California were new to the New Jersey utilities. The
audit placed considerable emphasis on the new processes designed to stay in
compliance with the new regulations.
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¢ Lead Consultant in the review and analysis of SEMPRA Energy’s gas supply
portfolio and trading in conjunction with the California Public Utility
Commission’s mandated study of affiliate transactions. Examined the gas supply
portfolio, trades, pipeline activities and related storage in order to confirm
compliance with California PUC affiliate transactions rules. Included a review of
San Diego Gas and Electric and Southern California Gas activities as well as
affiliates. Vantage performed these audits for two calendar years.

¢ Lead Consultant on a series of operations improvement projects for The Gas
Company of New Mexico. Areas of examination included the gas construction,
maintenance, service, meter reading and customer service.

¢ Directed a process improvement project for a northeastern US gas distribution
company which was reexamining their organization, staffing and locations in an
effort to become more competitive. The review included all field distribution
operations as well as customer service and logistics.

e Lead consultant for a review of the emergency service restoration efforts of four
New Hampshire electric utilities to a major ice storm. These included; National
Grid, Hew Hampshire Electric Cooperative, Unitil and Public Service of New
Hampshire. The review included emergency planning, tree trimming and other
storm hardening efforts, emergency response plans and organizations,
chronologies of the response efforts, customer service, communications, and
intrastate and broader comparisons. The study produced recommendations for
each company and for the state as a whole.

e Lead consultant for a review of the emergency service restoration efforts of the
Long Island Power Authority and their system operator National Grid to
Hurricane Irene. Mr. Fowler led the review of the emergency planning,
implementation and results. Mr. Fowler also investigated the customer service
organizations response. The study produced recommendations for both LIPA and
National Grid (or future operator PSE&G). The resulting report was issued by the
NY Department of Public Service using the study results.

¢ Lead consultant on a long-term process improvement project for Belize Electric
Limited (BEL). BEL because of location and the extent of the country lying at low
elevation is especially vulnerable to hurricanes and tropical storms. BEL at the
time also relied heavily on one primary transmission feed from Comisién Federal
de Electricidad (CFE), in the Mexican Yucatan. The improvement process focused
on all areas of T&D with emphasis on staffing changes, work management and
risk remedjiation.

e Project Manager on a project to totally revise the emergency response
organization and processes of a large Midwestern utility. The project included
implementation of the Incident Command System across the organization,
standardization of practices in all divisions, improving communications,
development of a new Emergency Response Plan and staffing of the organization.

e Lead Consultant on an audit of the Consolidated Edison response to a wind and
rain storm which caused significant outages in the Manhattan network as well as
the Westchester overhead system. Mr. Fowler’s focus was on the T&D response
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and organization in the Westchester area as well as the customer service
organization for the entire company.

¢ Lead consultant on an investigation into a series of outages that occurred
throughout the system in a relatively short period of time. Mr. Fowler focused on
two of the suburban outages, one of which was substation focused and the other
involved underground facilities. The investigation produced a number of
recommendations dealing with infrastructure replacement, maintenance intervals
and emergency response.

e Lead consultant in extension-of-staff assignments on two dockets for the
Connecticut Public Utility Regulatory Authority. The dockets involved
emergency preparation and response as well as refinement of regulations
pertaining to obligations and penalties.

e Consultant on a rate study for the City of Marshall Michigan municipal utility,
which was undergoing restructuring of its energy supply portfolio. Provided
technical assistance in the area of electric generation, transmission and
distribution as it pertained to development of electric rates.

e Conducted a review of the actions of the California ISO following the energy crisis
of 2000.

e Developed a complex financial model for a water and wastewater utility which
has undergone significant customer reductions due to the economic downturn of
the late 2000s after a period of major new construction. The model helped
investigate multiple alternatives to survive the downturn with minimal
disruption to existing rates and remaining within debt covenants. The utility has
since recovered.

¢ Conducted a series of process improvement projects for Colorado Springs Utilities
in electric generation, distribution, gas distribution and customer service. The
projects included customer service as well as opportunities for consolidations of
redundant services being provided by the different utility groups.

¢ Lead consultant in a comprehensive management review of the infrastructure
construction and maintenance Utility Directorate for Sandia National Laboratory.

¢ Lead consultant on a long-term assignment to oversee a steam generation and
distribution system which was developing a cogeneration facility. During the
assignment the utility also expanded operations into very large scale hot and
chilled water services.

e Conducted a utility and municipal services review for the City of Corpus Christi,
Texas. The review included opportunities for consolidations of redundant services
being provided by the different groups as well as improving processes in all areas
of utilities, police, fire and street.

e Lead Consultant on numerous assignments involving process improvement,
generation mix and work management at power plants throughout North and
Central America. Companies involved include Alberta Power, Edmonton Power,
Bonneville Power, Plains Electric Generation and Transmission, Belize Electric
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Limited, Marshall Michigan Electric Utility, PEPCO, Kentucky Power, Aqualectra
and Alstrom Development.

Lead consultant for a review of the emergency service restoration efforts of four
New Hampshire electric utilities to a major ice storm. These included; National
Grid, Hew Hampshire Electric Cooperative, Unitil and Public Service of New
Hampshire. The review included emergency planning, tree trimming and other
storm hardening efforts, emergency response plans and organizations,
chronologies of the response efforts, customer service, communications, and
intrastate and broader comparisons. The study produced recommendations for
each company and for the state as a whole.

Lead consultant for a review of the emergency service restoration efforts of the
Long Island Power Authority and their system operator National Grid to
Hurricane Irene. Mr. Fowler led the review of the emergency planning,
implementation and results. Mr. Fowler also investigated the customer service
organizations response. The study produced recommendations for both LIPA and
National Grid (or future operator PSE&G). The resulting report was issued by the
NY Department of Public Service using the study results.

Project Manager on a project to totally revise the emergency response
organization and processes of a large Midwestern utility. The project included
implementation of the Incident Command System across the organization,
standardization of practices in all divisions, improving communications,
development of a new Emergency Response Plan and staffing of the organization.
Lead Consultant on an audit of the Consolidated Edison response to a wind and
rain storm which caused significant outages in the Manhattan network as well as
the Westchester overhead system. Mr. Fowler’s focus was on the T&D response
and organization in the Westchester area as well as the customer service
organization for the entire company.

Lead consultant on an investigation into a series of outages that occurred
throughout the system in a relatively short period of time. Mr. Fowler focused on
two of the suburban outages, one of which was substation focused and the other
involved underground facilities. The investigation produced a number of
recommendations dealing with infrastructure replacement, maintenance intervals
and emergency response.

Other Utility Experience

Lead consultant on a diagnostic audit of the utility operations of the United States
Virgin Islands Water and Power Authority (WAPA). The audit looked at all
phases of electric and water utility operations on all three islands on which
WAPA operates. The utility was then, and continues to face significant challenges
from numerous angles including government accounts receivable, commercial
customer defection to self-generation, and solar generation by the wealthiest
residential customers, rate structure and the inherent challenges of a multi island
utility with no interconnection.
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¢ Lead consultant on reviews of the Curacao island utilities of Aqualectra and
Curoil. The utilities provide electric, water and fuel services to the islands of
Curacao and Bonaire. The Curoil operations face uncertainty over the future of
their major supplier, the Isla refinery owned by Petréleos de Venezuela S.A.
(PDVSA) as well a significant rise in world oil prices on top of already high island
prices.

e Lead consultant on a long-term process improvement project for Belize Electric
Limited (BEL). BEL because of location and the extent of the country lying at low
elevation is especially vulnerable to hurricanes and tropical storms. BEL at the
time also relied heavily on one primary transmission feed from Comisién Federal
de Electricidad (CFE), in the Mexican Yucatan. The improvement process focused
on all areas of T&D with emphasis on staffing changes, work management and
risk remediation.

e Consultant on a rate study for the City of Marshall Michigan municipal utility,
which was undergoing restructuring of its energy supply portfolio. Provided
technical assistance in the area of electric generation, transmission and
distribution as it pertained to development of electric rates.

e Conducted a review of the actions of the California ISO following the energy crisis
of 2000.

e Developed a complex finance model for a water and wastewater utility which has
undergone significant customer reductions due to the economic downturn of the
late 2000s after a period of major new construction. The model helped investigate
multiple alternatives to survive the downturn with minimal disruption to existing
rates and remaining within debt covenants. The utility has since recovered.

¢ Conducted a series of process improvement projects for Colorado Springs Utilities
in electric generation, distribution, gas distribution and customer service. The
projects included customer service as well as opportunities for consolidations of
redundant services being provided by the different utility groups.

¢ Lead consultant in a comprehensive management review of the infrastructure
construction and maintenance Utility Directorate for Sandia National Laboratory.

e Lead consultant on a long-term assignment to oversee a steam generation and
distribution system which was developing a cogeneration facility. During the
assignment the utility also expanded operations into very large scale hot and
chilled water services.

e Conducted a utility and municipal services review for the City of Corpus Christi,
Texas. The review included opportunities for consolidations of redundant services
being provided by the different groups as well as improving processes in all areas
of utilities, police, fire and street.

e Lead Consultant on numerous assignments involving process improvement,
generation mix and work management at power plants throughout North and
Central America. Companies involved include Alberta Power, Edmonton Power,
Bonneville Power, Plains Electric Generation and Transmission, Belize Electric
Limited, Marshall Michigan Electric Utility, PEPCO, Kentucky Power, Aqualectra

Vantage Energy Consulting, LL.C

March 13, 2019 NS Page 38

Management Consulting and Energy Services




Louisiana Public Service Commission, Response to LPSC RFP 19-04

Resume of Mr. Mark Fowler

and Alstrom Development.

EMPLOYMENT EXPERIENCE

e Director Business Development-North America-Hansen Industries, Melbourne,
Australia (2000-2001)
e Senior Financial Manager- Plains Electric Generation and Transmission (1985-

1986)
e Director Gas Supply and Distribution- Western US- Buckeye Gas Products (1979-
1985)
EDUCATION

e Bachelor of Science, Business Administration, University of Tulsa
e Master of Business Administration, University of Tulsa
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RELEVANT CREDENTIALS

Through the past four decades he has been actively involved with all phases of the electric
power industry. He has successfully completed major design engineering projects, managed
multi-disciplined construction projects, managed a large coal fired power plant, managed
regional generation assets, and most recently provided consulting services to a variety of power
industry clients. His specific power industry related experience includes the following and is
further detailed below.

SELECTED CONSULTING EXPERIENCE

Virgin Islands Power & Water Authority (2014-15) - Diagnostic audit of this electric and water
utility that was facing serious financial, operational and infrastructure problems. Vantage,
conducted a diagnostic audit which then focused on staffing, infrastructure, strategic planning,
and other key issues. A broad range of recommendations were developed including changes to
the electric power supply, staffing, and transmission and distribution enhancements.

EPRI Plant Maintenance Planning (2014) - Performed research throughout fossil industry and
prepared a report on the status of non-outage power plant planning practices. Included
analysis of software systems currently utilized.

Louisville Gas & Electric (2010 - Present) - Provided the independent monitoring of $1 Billion
air emission projects at impacted power plants to enable the Company to meet current EPA
regulations.

Kentucky Utilities (2010 - Present) - Provided the independent monitoring of $1 Billion air
emission projects at impacted power plants to enable the Company to meet current EPA
regulations.

Northwest Energy - Mill Creek Station (2010-12) - Monitored the construction of this three-
unit 150 MW combustion turbine power plants for the Montana Public Service Commission.
Visited construction site on a regular basis and provided input to the construction tem as well
as the Montana PSC. Reviewed quarterly reports and testified before the Commission after
each report. Provided insight on the In-service criteria and testing and other key design and
operational elements.

Lower Colorado River Authority Audit of Affiliate Relations (2010) - Project Manager for
review of power plant cost allocations, development of cost allocation manual, and assessment
of compliance with agreements with Austin Energy.

Kansas City Power & Light Iatan 1&2 - (2008-11) At the request of the Kansas Corporation
Commission (KCC) Staff, provided oversight of the $500 million installation of an Air Quality
Control System (AQCS) on the existing (KCP&L) Iatan Unit 1 and monitored construction of the
$2 billion Iatan Unit 2 coal fired, supercritical power plant. Reviewed organization, cost,
schedule, project controls, contractor performance, contract monitoring, site conditions, and
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other key attributes associated with a mega-project. Supported the regular assessments to the
KCC on progress and risks, monitored startup and acceptance testing, and provided testimony
in rate cases for both Iatan 1 and 2, with recommendations for almost $240 million in prudence
disallowances.

OTHER BUSINESS AND PROFESSIONAL EXPERIENCE

T & D System Optimization:

As the Engineering Standards Director developed materials and methods to optimize
the safety, reliability and efficiency of the Niagara Mohawk T&D System. Included the
automation of the T&D Engineering Standards development process and integrated the
standards with the Work Management System.

Plant Management and Operations:

Provided total asset management and leadership for the Station in the evolving electric
supply business;

Instrumental in the successful negotiation and settlement of the long-standing real estate
tax litigation case with the City of Dunkirk. Resulted in savings of $80 million through
the term of the agreement;

Improved the overall image of the Company through participation in Chautauqua
County Reengineering Initiative and the associated Implementation Steering Committee.
The initiative resulted in a significant reduction in the size of the County government’s
Executive Staff;

Provided the leadership to successfully transition the workforce of the power plant from
the regulated electric generation business to a non-regulated electric generation
environment;

Through targeted attrition and position abolishment’s reduced the staffing level of the
power plant from 208 to 125 employees. This coupled with innovative partnering
agreements with vendors resulted in a reduction of the Station’s Operation and
Maintenance budget by 45% from the previous year’s level;

Provided the organizational design to complete the safe and effective complete of the
NRG Dunkirk Power Plant from eastern coal to PRB coal.

Asset Management:

Provided an assessment of the NRG Big Cajun II operation and maintenance process.
Resulted in a significant improvement in availability and a more functional and
responsive organization design;

As the Regional Director of Operations in the NRG Mid-Atlantic Region. Completed an
assessment of the operation and maintenance practices and made recommendation and
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implemented a combination of Station physical, organizational and employee
development and improvement programs all of which contributed to the significant
reduction it the NRG Indian River Station’s forced outage rate;

e As the Regional Director of Operations for the NRG New York Region, developed the
Regional plan for emergence from bankruptcy, redirected the Region to assure
appropriate input from each generating facility.

EDUCATION

e Associates Degree in Applied Science - Erie County Technical Institute;
¢ Lemoyne College - MBA in progress;
e New York State Professional Engineer - 1987;

¢ Significant in-service professional training

s <2\ Vantage Energy Consulting, LLC
March 13, 2019 (Ref = 2 = > Page 42

Management Consulting and Energy Services




Louisiana Public Service Commission, Response to LPSC RFP 19-04

Vantage Energy Consulting, LLC Page 43

Management Consulting and Energy Services

March13,2019 |t




